

# e-Diagnostics Deliverables

## 2. Deliverables

- Key Program Outputs
  - ✓ e-Diagnostics Guidelines 06/29/00
  - ✓ e-Manufacturing included in the ITRS 07/10/00
  - ✓ IT Security Council Guidelines 08/24/00
  - ✓ SEMICON SW seminar, e-Diagnostics Guidebook 10/19/00
    - ✓ Network Bandwidth requirements 08/03/00
    - ✓ Data Definition 08/24/00
    - ✓ e-Diagnostics Capability Definition 08/24/00
    - ✓ e-Diagnostics Protocol Definition 10/05/00
  - ✓ SEMICON Japan workshop 12/05/00
  - ✓ Validation / Proof of Concept plans 12/20/00
  - Initiate SEMI standards activity 03/22/01
  - LaJolla seminar, e-Diagnostics Guidebook update 03/23/01
    - ✓ Data Security Model 01/11/01
  - SEMICON Europa seminar 04/25/01
  - Measurement and Assessment Method 06/30/01
  - SEMICON West seminar, EEC Guideline Rollout 07/16/01
  - C/Prototyping at ISMT, Report 09/30/01